CHANGE ORDER NUMBER 2

PROJECT:
PROJECT NUMBER:

All-Stars Avenue/CR 712 (Frisco Street to North County Road)
CIP05-0020

ORIGINAL CONTRACT: §$ 2,431,331.62
CHANGE ORDER #1 $  39,323.61

April 15, 2008
December 16, 2008

VENDOR:

Mario Sinacola and Sons Excavating, Inc.

P.O. Box 2329

Frisco, Texas 75034
Phone: (214) 387-3900
Fax: (214) 387-3940

You are directed to make the changes noted below in the subject Contract:

City of Frisco, Texas

Owner:
Dated:
NATURE OF CHANGES:
Original Total
Contract Revised Change
Item ltem Description Unit | Quantity | Change | Quantity | Unit Price Amount
Paving
P20 Hot Mix for RR Crossing TN 0 15 15 $95.00 $1,425.00
P21 Remove and Replace 40 LF of John Elliott LS 0 1 1 $11,000.00 | $11,000.00
Net Add $12,425.00
Traffic Control
TC5 REFL PAVE MRK TY | W 24" SLD 100ML LF 189 (21) 168 $4.00 ($84.00)
TC6 REFL PAVE MRK TY | W ARROW 100ML EA 6 6 12 $82.00 $492.00
TC8 REFL PAVE MRK TY | Y 4" BRK 100ML LF 530 680 1,210 $0.82 $557.60
TC9 REFL PAVE MRKTY 1Y 4" SLD 100ML LF 3259 40 3,299 $0.82 $32.80
TC9 REFL PAVE MRKTY 1Y 12" SLD 100ML LF 98 296 394 $2.05 $606.80
TC10 | PAVE SEAL 4" LF 3789 (2,579) 1,210 $0.15 ($386.85)
TC11 PAVE SEAL 12" LF 98 296 394 $0.26 $76.96
TC12 | PAVE SEAL 24" LF 189 21 168 $0.51 ($10.71)
TC13 | PAVE SEAL ARROW EA 6 (6) 0 $10.25 ($61.50)
TC15 | JIGGLEBARTILETYW EA 227 (227) 0 $11.30 (32,565.10)
TC16 | REFL PAVE MRKTY lI-A-A EA 106 12 118 $3.00 $36.00
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TC17 | REFL PAVE MRK TY II-C-R EA 877 (659) 218 $3.00 (3$1,977.00)
TC18 | TRAFF BUTTONTY W EA 1032 (1,006) 26 $2.50 ($2,515.00)
TC19 | PAVE SURF PREP FOR MRK 4" LF 3789 (2,579) 1,210 $0.05 ($128.95)
TC20 | PAVE SURF PREP FOR MRK 12" LF 98 296 394 $0.26 $76.96
TC21 PAVE SURF PREP FOR MRK 24" LF 189 (21) 168 $0.51 ($10.71)
TC22 | PAVE SURF PREP FOR MRK ARROW EA 6 6 12 $10.25 $61.50
TC24 | REFL PAVE MRKTY 1Y 8" SLD 100ML LF 0 2,054 2,054 $0.35 $718.90
TC25 | PAVE SEAL 8" LF 0 2,054 2,054 $0.35 $718.90
TC26 | PAVE SURF PREP FOR MRK 8" LF 0 1,954 1,954 $1.80 $3,697.20
Net Deduct ($664.20)
Water
W11 Wrapped Iron Fittings LF 3500 3,674 7,174 $3.50 $12,859.00
W17 Waterline Taps for Irrigation LS 0 1 1 $3,500.00 | $3,500.00
W18 Extra Work for Adjacent Waterline LS 0 1 1 $2,500.00 | $2,500.00
Net Add ] $18,859.00
Erosion Control
EC6 | 4' Curlex LF 0 12,446 12,446 $0.90 $11,201.40
Net Add | $11,201.40
Landscape
L1 Bald Cypress (4" cal., 12'-14' ht.) EA 12 3 15 $326.98 $980.94
L2 Shumard Red Oak 4" cal.12'-14' ht EA 9 (9) 0 $325.26 ($2,927.34)
L3 White Flowering Crape Myrtle 1/2" cal.10' ht EA 54 13 67 $248.05 $3,224.65
L4 Hamelin Grass 5 Gal EA 70 195 265 $78.63 $15,332.85
L5 Bermuda Grass Hydromulch SF 30300 (8590) 21710 $0.05 ($429.50)
L6 Conc Edging LF 85 101 186 $20.01 $2,021.01
Net Add $18,202.61
Irrigation
HUNTER QUICK COUPLER VALVE PART
IR1 H5LC EA 10 ) 9 $126.08 ($126.08)
IR3 HUNTER ICV 2" ELECT VALVE EA 3 (3) 0 $180.40 ($541.20)
IR4 HUNTER ICV 1-1/2" ELECT VALVE EA 5 (2) 3 $135.30 ($270.60)
IR5 HUNTER ICV 1" ELECT VALVE EA 2 9 11 $101.48 $913.32
IR6 HUNTER PGJ ROTORS W/SWING ASSY EA 115 (51) 64 $40.75 ($2,078.25)
SPRAY HEAD HUNTER INST 04 BODIES
IR7 & NOZZLES EA 174 84 258 $11.28 $947.52
IR8 CL 200 PVC PIPE 3/4" LF 2924 976 3900 $0.37 $361.12
IR9 CL 200 PVC PIPE 1" LF 980 (980) 0 $0.51 {$499.80)
IR12 2" PVC SCH 40 MAINLINE PIPE LF 1950 (1950) 0 $1.35 ($2,632.50)
IR14 1" SPEARS BALL VALVE EA 10 4 14 $55.35 $221.40
IR16 8" VALVE BOX W/LID EA 10 (10) 0 $27.06 (3270.60)
IR17 12" STD BOX W/LID EA 1 13 14 $55.35 $719.55
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IR21 RED 12 GAWIRE LF 8946 3554 12500 $0.30 $1,066.20
IR25 3" SCH 40 MAINLINE LF 0 1950 1950 $2.06 $4,017.00
IR26 10"VALVE BOX W/LID (PURPLE) EA 0 9 9 $31.00 $279.00
11" BORE FOR 2" AND 6" SLEEVE 3
IR27 LOCATION LF 0 481 481 $41.00 $19,721.00
Net Add $21,827.08
Traffic Signalization
TS4 CONDUIT, PVC, SCH 40, 02" BORE LF 190 (190) 0 $11.28 ($2,143.20)
TS5 CONDUIT, PVC, SCH 40, 03" LF 80 (80) 0 $6.15 ($492.00)
TS7 CONDUIT, PVC, SCH 40, 04" BORE LF 190 (190) 0 $16.40 ($3,116.00)
TS9 ELEC CONDUIT #6 BARE LF 440 (440) 0 $0.87 ($382.80)
TS10 ELEC CONDUIT #8 INSUL LF 2,140 (2,140) 0 $0.82 ($1,754.80)
TS11 ELEC CONDUIT #12 INSUL LF 620 (620) 0 $0.46 {$285.20)
REFL PAVE MARK TY 1, W, 06", SLD, 100
TS14 Mi LF 898 (898) 0 $1.13 ($1,014.74)
REFL PAVE MARK TY 1, W, 24", SLD, 100
TS15 Mi LF 217 (217) 0 $4.10 ($889.70)
REFL PAVE MARK TY 1, W, ARROW, 100
TS16 MIL EA 5 (5) 0 $82.00 ($410.00)
REFL PAVE MARK TY 1, W, WORD, 100
TS17 MIL EA 5 (5) 0 $102.50 ($512.50)
TS18 REFL PAVE MARK TY 11, W, 06", SLD LF 898 (898) 0 $0.10 ($89.80)
TS19 REFL PAVE MARK TY II, W, 24", SLD LF 217 (217) 0 $0.51 ($110.67)
TS20 REFL PAVE MARK TY I, W, ARROW EA 5 (5) 0 $10.25 ($51.25)
TS21 REFL PAVE MARK TY II, W, WORD EA 5 (5) 0 $15.38 ($76.90)
ELIM EXT PAVE MARK & MARKS,
TS22 | ARROW EA 4 2 6 $102.50 $205.00
TS27 INSTL HWY TRAF SIG (ISOLATED) EA 1 )] 1 $11,275.00 | ($5,637.50)
TS28 BACKPLATE 12", 3 SEC EA 9 (9) 0 $76.88 ($691.92)
TS29 BACKPLATE 12", 5 SEC EA 4 (4) 0 $87.13 ($348.52)
TS30 | VEH SIG SEC 12", LED, GRN ARW EA 4 (4) 0 $307.50 (31,230.00)
TS31 VEH SIG SEC 12", LED, GRN EA 13 (13) 0 $307.50 ($3,897.50)
TS32 | VEH SIG SEC 12", LED, YEL ARW EA 4 4) 0 $307.50 ($1,230.00)
TS33 | VEH SIG SEC 12", LED, YEL EA 13 (13) 0 $307.50 ($3,997.50)
TS34 | VEH SIG SEC 12", LED, RED EA 13 (13) 0 $307.50 ($3,997.50)
TS35 | TRFSIGCBLTY A14 AWG 5 CONDR LF 469 (469) 0 $1.23 ($576.87)
TS36 | TRESIGCBLTY A 14 AWG 7 CONDR LF 289 (289) 0 $1.54 ($445.06)
TS37 | TRFSIGCBLTY A 14 AWG 10 CONDR LF 210 (210) 0 $2.56 ($537.60)
TS38 | TRF SIGCBLTY A 14 AWG 20 CONDR LF 825 (825) 0 $3.08 ($2,541.00)
TS39 PED POLE ASSY EA 1 )] 1 $815.59 ($407.80)
TS40 PED DETECT 2" PUSH BTN EA 8 (8) 0 $410.00 ($3,280.00)
TS41 ENFORCEMENT LAMPS EA 4 G 0 $143.50 ($574.00)
TS42 | TRAFF SIG CONTINGENCY LS 1 @) 0 $10,000.00 | ($10,000.00)
TS43 MATERIAL DELIVERED TO CITY LS 0 1 1 '$9,814.00 $9,814.00
Net Deduct ($40,803.33)
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Electrical
E2 | CONC DUCT ENCASE cY 9 9) 0 $246.00 | ($2,214.00)
E4 | CONDUIT, PVC, SCH 40, 2" LF 7,832 (10) 7,822 $6.15 (361.50)
CONDUIT, PVC, SCH 80, 2"

E8 BORE/TRENCH LF 239 (239) 0 $5.64 ($1,347.96)
E11 | ELECT CONDUCTOR #8 INSUL LF 6,668 1,332 | 8,000 $0.77 $1,025.64
E12 | ELECT CONDUCTOR #8 BARE LF 3,382 618 4,000 $0.77 $475.86

ELECT SERV C-120/240 100 (NS)SS (E)
E15 | TP(O) EA 1 1 2 $4,253.75 | $4,253.75
E16 | 6" STEEL PIPE SLEEVE LF 122 (122) 0 $97.38 | ($11,880.36)
Net Deduct ($9,748.57)
Miscellaneous
MC4 | Wire Fence TY D LF 1188 79 1267 $2.87 $226.73
Net Add $226.73

Contract Price Prior to this Change: $ 2,470,655.23

Net Increase / Decrease Resulting from this Change Order: $ $31,525.73

Current Contract Price including this Change Order: $ $2,502,180.96

Contract Time prior to this Change Order: 155 Calendar Days

Net Increase Resulting from this Change Order:

Contract Time Including this Change Order:

0 Calendar Days

155 Calendar Days
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The above changes are approved:
City of Frisco, Texas
Uagldt 13t~
7 /

Name/Title: Elizabeth Metting, P.E., Assistant Director / City Engineer
Dated: '7{/ / 3{/ 09
Mario Sinacola andcavatin

\ [
Name/Title; hfel Sinacola, Vice President
Dated: April 13, 2009
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